		Mode	Task Name			Duration	Start	Finish	Predece	Resource Names	% Complete Se
1		3	MBGN			32.5 days	Mon 01/07/13	Wed 14/08/13			13%
2		*	I. Tranning,	tìm hiểu, chốt nghiệp v	ų	1 day	Mon 01/07/13	Mon 01/07/13			0%
3		3	II. Thiết kế			6 days	Tue 02/07/13	Tue 09/07/13			61%
4	\checkmark	3	1. Dựng r	môi trường phát triển		1 day	Tue 02/07/13	Tue 02/07/13	2	HungDv	100%
5		*	2. Thiết k	tế tổng quan mô hình hệ	thống	1 day	Wed 03/07/13	Wed 03/07/13	4		0%
5		3	3. Thiết k	tế chi tiết		5 days	Tue 02/07/13	Mon 08/07/13			75%
7	\checkmark	*	3.1 Thi	ết kế dữ liệu(database)		1 day	Thu 04/07/13	Thu 04/07/13	5	HungDv	100%
3	\checkmark	*	3.2 Thi	ết kê chi tiết màn hình		2 days	Fri 05/07/13	Mon 08/07/13	7	HungDv	100%
)		*	3.3 Thi	ết kế layout(Fontend + b	oackend)	3 days	Tue 02/07/13	Thu 04/07/13	2	ManhDD	50%
0		*	4. Tổng d	luyệt thiết kế		1 day	Tue 09/07/13	Tue 09/07/13	6		0%
1		3	III. Phát triể	n Fontend		11 days	Wed 10/07/13	Wed 24/07/13			22%
2	✓	3	1. Đăng k	xý, kích hoạt thông tin kl	hách hàng	2 days	Wed 10/07/13	Thu 11/07/13			100%
3	✓	*	1. Code	e Business		1 day	Wed 10/07/13	Wed 10/07/13	10	ManhDD	100%
1	✓	*	2. Code	e client		1 day	Thu 11/07/13	Thu 11/07/13	13	ManhDD	100%
5	✓	3	2. Login,	LogOut		1 day	Thu 11/07/13	Thu 11/07/13			100%
5	✓′	*	1. Code	e Business		0.5 days	Thu 11/07/13	Thu 11/07/13	13	ManhDD	100%
7	✓	*	2. Code	2. Code client		0.5 days	Thu 11/07/13	Thu 11/07/13	16	ManhDD	100%
3	✓	3	3. Lấy lại	mật khẩu		1 day	Thu 11/07/13	Fri 12/07/13			100%
)	✓	*	1. Code	1. Code Business		0.5 days	Thu 11/07/13	Thu 11/07/13	16	ManhDD	100%
)	✓	*	2. Code	e client		0.5 days	Fri 12/07/13	Fri 12/07/13	19	ManhDD	100%
		*	4. Test +	Refix task 1,2,3		1 day	Fri 12/07/13	Mon 15/07/13	20	MinhNQ	0%
2		3	5. Xây dụ	rng trang sản phẩm		1.5 days	Mon 15/07/13	Tue 16/07/13			0%
3		*	1. Code	e Business		0.5 days	Mon 15/07/13	Mon 15/07/13	21	ManhDD	0%
1		*	2. Code	e client		1 day	Tue 16/07/13	Tue 16/07/13	23	ManhDD	0%
5		3	6. Xây dụ	rng giỏ hàng		0.5 days	Wed 17/07/13	Wed 17/07/13			0%
5		*	1. Code	e client		0.5 days	Wed 17/07/13	Wed 17/07/13	24	ManhDD	0%
				Task		External	Milestone •	>	Manua	al Summary Rollup	
				Split		Inactive	Task		Manua	al Summary	
ject	:: Vi	etPAY_F	PN_Project Sche	Milestone	♦	Inactive	Milestone 🗘	>	Start-c	only i	Ε
te: S	at 2	27/07/13	3	Summary	V	Inactive :	Summary		Finish-	only	3
				Project Summary		Manual	Task 		Deadli	ne ·	•
	External Tasks					Duration	i-only		Progre	ess	
						Page 1					

	0	Task Mode	Task Name			Duration	Start	Finish	Predece	Resource Names	% Complete Se
27		3	7. Báo giá	á link		1.5 days	Mon 15/07/13	Tue 16/07/13			0%
28		*	1. Code	e Business		1 day	Mon 15/07/13	Mon 15/07/13		HungDv	0%
29		*	2. Code	e client		0.5 days	Tue 16/07/13	Tue 16/07/13	28	HungDv	0%
30		3	8. Xây dự	ng Module Order sản ph	ıẩm	3 days	Tue 16/07/13	Fri 19/07/13			0%
31		*	1. Code	e Business		2 days	Tue 16/07/13	Thu 18/07/13	29	HungDv	0%
32		*	2. Code	e client		1 day	Thu 18/07/13	Fri 19/07/13	31	HungDv	0%
33		3	9. Xây dự	ng Module nhờ chuyển,	gửi hàng	2.5 days	Fri 19/07/13	Tue 23/07/13			0%
34		*	1. Code	e Business		0.5 days	Fri 19/07/13	Fri 19/07/13	32	HungDv	0%
35	ŧ	*	2. Code	e client		2 days	Mon 22/07/13	Tue 23/07/13	34	HungDv	0%
36		3	10. Gửi th	hông báo thanh toán		1 day	Wed 17/07/13	Thu 18/07/13			0%
37		*	1. Code	e Business		0.5 days	Wed 17/07/13	Wed 17/07/13	26	ManhDD	0%
38		*	2. Code	e client		0.5 days	Thu 18/07/13	Thu 18/07/13	37	ManhDD	0%
39		*	11. Test +	- Refix task 5-10		1 day	Wed 24/07/13	Wed 24/07/13	35	MinhNQ	0%
40		*	12. Xây d	ựng 1 số trang fontend k	khác	2 days	Thu 18/07/13	Mon 22/07/13	38	ManhDD	0%
41		3	IV. Phát triể	n backend		19.5 days	Fri 12/07/13	Thu 08/08/13			0%
42		3	1. Xây dự	ng các form danh mục		8 days	Fri 12/07/13	Tue 23/07/13			0%
43		*	1. Danh	n mục đối tượng kh		2 days	Fri 12/07/13	Mon 15/07/13		NamNH	0%
44		*	2. danh	n mục nhóm sản phẩm, lo	oại sản phẩm	1 day	Tue 16/07/13	Tue 16/07/13	43	NamNH	0%
45		*	3. quảr	n lý thông tin sản phẩm		3 days	Wed 17/07/13	Fri 19/07/13	44	NamNH	0%
46		*	4. Danl	n mục website mua hàng		1 day	Mon 22/07/13	Mon 22/07/13	45	NamNH	0%
47		*	5. Danl	n mục account website m	nua hàng	1 day	Tue 23/07/13	Tue 23/07/13	46	NamNH	0%
48		3	2. Xây dự	ng module Security		1 day	Sat 20/07/13	Mon 22/07/13			0%
49	ŧ	*	1. Code	e Business		0.5 days	Sat 20/07/13	Sat 20/07/13		HungDv	0%
50	ŧ	*	2. Code	e client		1 day	Mon 22/07/13	Mon 22/07/13	49	HungDv	0%
51		=	3. Quản ly	ý thông tin khách hàng		3 days	Wed 24/07/13	Fri 26/07/13			0%
52		*	1. Code	e Business		2 days	Wed 24/07/13	Thu 25/07/13	47	NamNH	0%
				Task		External	Milestone	>	Manu	al Summary Rollup	
				Split		Inactive	Task			al Summary	
				-	•					•	· [
			N_Project Sche	Milestone				<i>7</i>	Start-d	•	
ate: Sat 27/07/13				Summary		Inactive	Summary		Finish-	-only	3
				Project Summary		Manual	Task]	Deadli	ine	↓
				External Tasks		Duration	n-only		Progre	ess	

D	0		Task Name			Ouration	Start	Finish	Predece	Resource Names	% Complete	Sep ': M
53		*	2. Code	e client	1	day	Fri 26/07/13	Fri 26/07/13	52	NamNH	0%	
54		=	4. Quản ly	ý tin tức	3	days	Mon 29/07/13	Wed 31/07/13			0%	
55		*	1. Code	Business	1	day	Mon 29/07/13	Mon 29/07/13	53	NamNH	0%	
56		*	2. Code	e client	2	2 days	Tue 30/07/13	Wed 31/07/13	55	NamNH	0%	
57		3	5. Quản ly	ý thiết lập chính sách ph	ní 1	.5 days	Tue 23/07/13	Wed 24/07/13			0%	
58	Ť	*	1. Code	Business	C).5 days	Tue 23/07/13	Tue 23/07/13	50	HungDv	0%	
59	Ť	*	2. Code	e client	1	day	Tue 23/07/13	Wed 24/07/13	58	HungDv	0%	
60		3	6. Quản ly	ý xử lý Order KH	3	days	Wed 24/07/13	Mon 29/07/13			0%	
61		*	1. Code	Business	3	days	Wed 24/07/13	Mon 29/07/13	59	HungDv	0%	
62		*	2. Code	e client	2	2 days	Wed 24/07/13	Fri 26/07/13	59	ManhDD	0%	
63		3	7. Quản ly	ý xử lý Order NN	3	days	Fri 26/07/13	Wed 31/07/13			0%	
64		*	1. Code	Business	2	2 days	Mon 29/07/13	Wed 31/07/13	61	HungDv	0%	
65		*	2. Code	e client	2	2 days	Fri 26/07/13	Tue 30/07/13	62	ManhDD	0%	
66		3	8. Quản ly	ý thanh toán	2	2 days	Wed 31/07/13	Fri 02/08/13			0%	
67		*	1. Quảr	n lý thanh toán	0).5 days	Wed 31/07/13	Wed 31/07/13	64	HungDv	0%	
68		*	2. Lập h	nóa đơn thanh toán	1	day	Thu 01/08/13	Thu 01/08/13	67	HungDv	0%	
69		*	3. Khớp	thông tin thanh toán	O).5 days	Fri 02/08/13	Fri 02/08/13	68	HungDv	0%	
70		3	9. Cập nh	ật trạng thái đơn hàng	0).5 days	Fri 02/08/13	Fri 02/08/13			0%	
71		*	1. Code	Business	0).5 days	Fri 02/08/13	Fri 02/08/13	69	HungDv	0%	
72		*	2. Code	e client	0).5 days	Fri 02/08/13	Fri 02/08/13	69	ManhDD	0%	
73		*	10. Test +	Refix task 1-8	1	day	Mon 05/08/13	Mon 05/08/13	72	MinhNQ	0%	
74		=	11. Xác nl	hận thông tin giao hàng	2	2 days	Mon 05/08/13	Tue 06/08/13			0%	
75		*	1. Code	Business	1	day	Mon 05/08/13	Mon 05/08/13	71	HungDv	0%	
76		*	2. Code	e client	1	day	Tue 06/08/13	Tue 06/08/13	75	ManhDD	0%	
77		3	12. Quản	lý kho	2	2 days	Tue 06/08/13	Wed 07/08/13			0%	
78	Ť	*	1. Quảr	n lý nhập kho	2	2 days	Tue 06/08/13	Wed 07/08/13	75	HungDv	0%	
				Task Split		la satira 7	Milestone 4	>		al Summary Rollup	V	
roied	t· V	ietPAY F	PN Project Sche	Milestone	♦	Inactive I	Milestone	>	Start-o	nly		

Project: VietPAY_PN_Project Sche Date: Sat 27/07/13

Split

Inactive Task

Manual Summary

Inactive Milestone

Start-only

Finish-only

Project Summary

Project Summary

External Tasks

Duration-only

Progress

ID		Task	Task Name	Duration	Start	Finish	Predece	Resource Names	% Complete Sep
	0	Mode							M
79		3	13. Báo cáo	1.5 days	Tue 06/08/13	Wed 07/08/13			0%
80		=	13.1. Báo cáo Nhập - xuất - tồn	1.5 days	Tue 06/08/13	Wed 07/08/13			0%
81	ŧ	*	1. Code Business	1 day	Tue 06/08/13	Tue 06/08/13	75	HungDv	0%
82	ŧ	*	2. Code client	0.5 days	Wed 07/08/13	Wed 07/08/13	76	HungDv	0%
83		*	14. Test + Refix task 9-12	1 day	Wed 07/08/13	Thu 08/08/13	82		0%
84		3	15. Module CRM	3 days	Thu 01/08/13	Mon 05/08/13			0%
85		*	1. Code Business	1 day	Thu 01/08/13	Thu 01/08/13	56	NamNH	0%
86		*	2. Code client	2 days	Fri 02/08/13	Mon 05/08/13	85	NamNH	0%
87		3	V. Test UAT + Refix	5 days	Wed 07/08/13	Wed 14/08/13			0%
88		3	Test	1 day	Wed 07/08/13	Thu 08/08/13	82	All	0%
89		=	Refix	2 days	Thu 08/08/13	Mon 12/08/13	88	All	0%
90		=	Dự phòng	2 days	Mon 12/08/13	Wed 14/08/13	89	All	0%

































































